

WIND ENERGY CENTRE - OPEN HOUSE

Construction Plan

- A construction plan has been developed to detail all the activities that are part of the Project's construction phase. This plan includes details of any potential effects, the appropriate mitigation measures and ongoing monitoring commitments.
- The schedule below shows the anticipated construction schedule for the Project. Construction is expected to start in fall 2013 and last for 6 months.

(Activity)	MO	M1	M2	M3	M4	M5	M6
Surveying (prior to construction)	●						
Geotechnical Sampling (prior to construction)	●						
Land Clearing and Construction of Access Roads		●	●				
Temporary Crane Paths			●				
Installation of Culverts		●					
Construction of Laydown Area			●				
Turbine Site and Crane Pad Construction		●	●	●			
Delivery of Equipment		●	●	●	●	●	●
Construction of Turbine Foundations				●			
Wind Turbine Assembly and Installation				●	●	●	●
Construction of Electrical Collector System						●	●
Construction of Transformer Substation					●	●	●
Land Clean Up and Reclamation		●	●	●	●	●	●
Turbine Commissioning							●

WIND ENERGY CENTRE - OPEN HOUSE

Next Steps

REA Process

- The final REA reports will be submitted following the public meeting which will initiate the Ministry of the Environment's review.
- After the REA reports have been submitted to the MOE, final reports will be made available online at www.NextEraEnergyCanada.com for comment by the public and by stakeholders.

Other Approvals Required Before Construction

- In addition to the REA, permits and certificates of approval may be required from approval agencies before construction can begin. These may include:
 - ✦ Archaeological Clearance from the Ontario Ministry of Tourism, Culture and Sport (MTCS);
 - ✦ Fisheries Act Authorizations from the Federal Department of Fisheries and Oceans (DFO);
 - ✦ Aeronautical Obstruction Clearance from Transport Canada;
 - ✦ Development, Interference with Wetlands and Alterations to Shorelines and Watercourses Permit from the Saugeen Valley Conservation Authority; and
 - ✦ Other permits or authorizations from the Ontario Ministry of Natural Resources (MNR) and local municipalities.

Please visit www.NextEraEnergyCanada.com for more details on the progress of the project.

WIND ENERGY CENTRE - OPEN HOUSE

Thank You for Attending!

- Thank you for attending this evening's event
- Your input is important to us: please fill out an exit questionnaire and leave it with us tonight.
- Should you have any further questions or comments, please do not hesitate to contact us:

E-mail: eastdurham.wind@nexteraenergy.com

Phone: 1-877-257-7330

Mail: Derek Dudek
Community Relations Consultant
NextEra Energy Canada, ULC
390 Bay Street, Suite 1720
Toronto, ON, M5H 2Y2



Our environmental consultants:

East Durham Wind Energy Project

GENIVAR Inc.

Pat Becker, Project Manager

905-713-2837

Pat.Becker@genivar.com