


























WG MacDonald School/School Board consultations 

 

School: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

School Board: 

Event/Activity Date Comment 

Notice of 

Commencement posted 

to WG MacDonald 

School (WGMD) 

30 January 

2008 
Notice posted as part of mail out 
to the community 

Call to Principal of 

WGMD 

27 February 

2008 

TCIR followed up with a call to the 

school to discuss project and offer 
meeting. 

Telephone Discussion 

with School Principal 

31 August 

2009 

TCIR had detailed discussion with the 

School Principal about the project and 

offered to help arrange a trip to a 

local wind farm 

Discussion with TREC 

and WGMD 

Throughout 

August 2009 

Attempts were made to co-ordinate a 

visit for the school to a local wind 

farm. 

Email correspondence 
with Principal 

December 
2009 

Arranging the use of the hall for Open 
House in January 2010 and discussion 

about wind projects in other schools 

Email correspondence 

with School Principal 

12
th

 January 

2010 

TCIR offered to provide kids with 

early access to the Open House 

scheduled for Jan 2010 so they could 

ask questions about the project and 

wind energy in general. 

Email correspondence 
with School Principal 

28
th

 January 
2010 

Follow-up after Open House and 
offer to discuss project at any time. 

   

   

Event/Activity Date Comment 

Email 3
rd

 November 

2009 

Email sent to Mrs Peters TVDSB 

member for Adelaide Metcalfe area 

with project information and details 

of wind projects in schools 

Email 3
rd

 November Email sent to James Stewart Chair of 
TVDSB with project information and 



 

 

 

2009 details of wind projects in schools 

Invite to Open House 27
th

 November 

2009 

Emailed Notice to key members of 

TVDSB 

Email 3 December 

2009 

Emailed information to Chair and 

representative for Middlesex County 

on TVDSB 

Letter 12
th
 February 
2010 

Letter sent to Bill Tucker, Director of 
Education, Thames Valley School 

Board – detailing communications 

with WGMD and TVDSB 

 

   





Rick, 

I hope we don’t have that many at one time!  

It won’t be a sitting affair - more of an information event that people can walk around, pick up information, 
ask questions one on one with our team. We would like some tables if available to put information on and 
some chairs for sit down discussion with some folk; but it won’t be laid out with rows of chairs or anything. 

We will keep a record of numbers at the door and ensure we have no more than the set amount at any 
one time. 

Also in response to the claims of the anti wind group regarding proximity to the school (even though we’re 
twice the set-back distance) - I’ve been conduction a lot of research on wind energy and schools. I have 
been gathering data and I actually just received the response attached today from a school in Minnesota. 
I have several like this and would welcome the opportunity to discuss these with you at some point. 

Thanks again for your assistance, 

Mark 

 

 
From: Richard Lamb [mailto:r.lamb@tvdsb.on.ca]  
Sent: 03 December 2009 15:57 

To: Mark Gallagher 
Subject: Re: Fwd: Gymnasium Rental Request; Tuesday, January 26; 4PM-10PM 

 

Happy to help. I did mention to your colleague that it will be important to monitor the number of 
participants, as the gym size is mandadted for no more than 386(I don't know if we even have that many 
chairs)...........Rick 
 
Rick Lamb 
Principal 
Adelaide W.G. MacDonald Public School 
519.452.2000 ext 47101 
519.452.2000 ext 47100 (school) 
519.246.3030(fax) 
r.lamb@tvdsb.on.ca 
 

 

mailto:r.lamb@tvdsb.on.ca
mailto:r.lamb@tvdsb.on.ca




 
St. Olaf Wind 



Utility Feed 

Standby Generation, 4.2 mw 

Internal Distribution Loop 

1.65 mw Wind Turbine 



 



St. Olaf College Facilities                                             Pete Sandberg, LEED AP 
1520 St. Olaf Avenue                                                                               Assistant Vice President for Facilities 
Northfield, MN 55057                                                                                sandberg@stolaf.edu 
                                                                                                   507.786.3611  
 
                                                 

 
Mr. Mark Gallagher 
Development Manager 
TCI Renewables 
mark.gallagher@tcir.net 
 
St. Olaf College, Northfield, MN has had a great experience working with an on 
campus, self-generating, 1.65 mw Vestas V82 wind turbine.   
 
St. Olaf is a selective residential liberal arts college of 3,000 students and 800 
faculty and staff. 94% of students live in campus residences, and we operate 
1,980,000 square feet of space. We distribute 3 phase primary voltage electricity 
to the buildings via a loop, which allows us to plug generation in anywhere on the 
loop. 
 
Our tower is 70 meters and the rotor has an 82 meter diameter, so when a blade 
is straight up the overall height is 364 feet. 
 
The turbine is located about 1,000 feet from the closest campus buildings. One is 
an athletics field house, and the other is 404 bed residence hall. We have never 
had a complaint about any aspect of the machine’s operation in over 3 years of 
service. We have not seen any evidence of ice build up, or of the rotor throwing 
ice. 
 
Our county’s zoning ordinance provides for wind turbines as a conditional use, so 
we had to go through the CUP process. At the public hearing, with a very full 
hearing room, the members of the public who spoke were all in support of the 
project. 
 
I am happy to answer any question that may arise as your project proceeds. 
 
Sincerely, 
 
Pete Sandberg, LEED AP 

Assistant Vice President for Facilities 
St. Olaf College 
 
 
 
 
  

mailto:mark.gallagher@tcir.net




Dear James/Sharon, 
 
Further to my recent correspondence. I just wanted to directly keep both of you informed regarding our 
project. I have attached a notice of transition and the draft addendum report to be read in conjunction with 
our Environmental Screening Report.  All of the appropriate documents are available on our website 
www.adelaidewindfarm.ca We have of course maintained a 1.2km setback from the edge of the school 
boundary i.e. over twice the Provincial Guideline of 550m. 
 
We will also host an Open House in Adelaide WG MacDonald School in the New Year (see attached) to 
engage with the local community and provide more information about the project. 
 
If you have any specific queries, please feel free to contact me. 
 
Thanks, 
 
Mark Gallagher 
(Development Manager) 
  
T: 514-842-1923 
C: 514-805-3243 
 

 

http://www.adelaidewindfarm.ca/




ADELAIDE WIND FACILITY 
NOTICE OF PUBLIC OPEN HOUSE 

AND TRANSITION FROM THE ENVIRONMENTAL SCREENING PROCESS TO THE 
RENEWABLE ENERGY APPROVALS PROCESS 

 
This notice is to inform the residents of Adelaide-Metcalfe 
that the Adelaide Wind Facility (the Project) is undergoing 
a formal regulatory transition process.  The assessment 
and approvals process for the Project was previously 
governed by the Environmental Screening Process under 
Ontario Regulation (O. Reg) 116/01 of the Environmental 
Assessment Act.  This Project is now governed by 
O. Reg. 359/09 of the Environmental Protection Act, 
which requires the proponent, Air Energy TCI Inc (AET) to 
acquire a Renewable Energy Approval (REA).   

Project Description 
AET plans to develop a wind project with a generation 
capacity of up to 72 MW. The Project would involve the 
erection of up to 40 wind turbines and installation of 
temporary and permanent access roads, cabling, a 
substation, permanent meteorology mast and other 
ancillary works.  The location of the Project is identified on 
the map below. 

Project Proponent and REA Applicant 
AET is the North American subsidiary of TCI Renewables 
Limited, a UK registered company and part of the TCI 
Group. The company is a leading independent renewable 
energy business with offices in Great Britain, Ireland and 
Canada, and interests in over 30 wind power 
development projects in these countries and the United 
States.  Further information about the proponent is 
available at www.tcir.net. 

The REA Process 
Ontario Regulation 359/09 of the Environmental 
Protection Act became law on September 24, 2009. A 
new process for the approval of renewable energy 
projects, including wind facilities, is outlined within this 
Regulation. The Project is categorized as a Class 4 wind 
facility and will be designed to meet the associated 
requirements under O. Reg. 359/09. 

      

 

The Transition Process 
A transition process is required for this Project because 
the Environmental Screening was not formally completed 
at the time that O. Reg 359/09 was legislated.  The 
Director has, however, formally identified the Adelaide 
Wind Facility as a transition project since a formal notice 
of completion had been issued under the prior O. Reg. 
116/01 process and many other studies with equivalent 
REA requirements have been completed.  Notably, AET 
and their Project team have conducted environmental 
studies in accordance with the Environmental Screening 
Process.  On July 10, 2009 a harmonized Environmental 
Screening Report (ESR)/ Environmental Impact 
Statement (EIS) was made available for a 30-day public 
review and comment period.   

An addendum to the ESR/EIS has been prepared to meet 
the new requirements of O. Reg. 359/09.  Paper copies of 
the completed ESR/EIS and a draft of the addendum will 
be available at the Adelaide-Metcalfe Township office as 
early as November 23, 2009.  A digital copy of the original 
ESR/EIS report and draft addendum report will also be 
available on our website at www.tcir.net from that date.   

AET is holding an additional Pubic Open House in the 
community to present any new information, explain the 
transition process, and identify how the combined reports 
meet the requirements of O. Reg. 359/09.  

Open House 
We invite you to attend this Public Open House so that 
we may provide you with information about the Project, 
you can provide feedback and give you an opportunity to 
speak with the AET Project team.  The time and location 
are provided below. 

Tuesday, January 26, 2010 
5pm – 8pm 

WG MacDonald School 
29059 School Road 
Strathroy, Ontario 

N7G 3H7 
If you have any questions, please feel free to contact: 

Mark Gallagher 
Air Energy TCI Inc 
381 Rue Notre-Dame (Ouest) 
Montreal, PQ H2Y 1V2 
Toll Free : 1-888-842-1923 Fax: (514) 842-7904 
Email: mark.gallagher@tcir.net 
Website: www.tcir.net 

Jeff Wright 
Golder Associates Ltd. 
2390 Argentia Rd., Mississauga, ON L5Z 5Z7 
Toll free: 1-800-414-8314 Fax: (905) 567-6561 
Email: jawright@golder.com 

www.adelaidewindfarm.ca 

mailto:mark.gallagher@tcir.net�
http://www.tcirenewables.com/�
mailto:jawright@golder.com�




 

NextEra Energy Canada, ULC 
 
5500 North Service Road, Suite 205  |  Burlington, Ontario L7L 6W6  |  905 335 4904 

Minutes 

To/Attention Attendees / File Date July 21, 2011 

From Derek Dudek Project Adelaide & Bornish 

  Steno dd 

Subject Meeting Summary / Next Steps - Adelaide & Bornish Wind Energy 
Centres 
Township Office, Adelaide-Metcalfe 
July 20, 2011 - 2pm 

 

Present Fran Urbshott, Jeff Denomy, Brandon Flewelling, Mayor David Bolton, Cllr 
Adrian DeBruynt, Cllr Nick Stockman, Cllr Kurtis Smith (Adelaide-Metcalfe) 
Ben Greenhouse, Derek Dudek (NextEra) 

Distribution Adelaide-Metcalfe 
File 

Item Discussed Action By 

1. NextEra provided background on company, relationship with TCI 
Renewables, Bornish substation application, and Adelaide WEC 
project, as well as update on July 4, 2011 OPA FIT contracts 
announcement  

None 

2. Township expressed concerns over size and location of substation at 
Keyser.  NextEra to explore reduction in size and placement further 
from ROW 

NextEra   

3. NextEra to prepare information package on stray voltage mitigation 
measures for Council and public 

NextEra 

4. NextEra to prepare assessment valuation of project for Fran Urbshott NextEra 

5. NextEra to prepare community vibrancy fund agreement, road use 
agreement in draft form for staff.  Note: council concerns over structure 
of community vibrancy fund agreement 

NextEra 

6. NextEra to schedule next meeting with Council and staff when layout 
and roads/collector system is ready 

NextEra 

 





 

NextEra Energy Canada, ULC 
 
5500 North Service Road, Suite 205  |  Burlington, Ontario L7L 6W6  |  905 335 4904 

 
 
 
 
December 19, 2011   
 
Mayor and Members of Council 
c/o Fran Urbshott, AMCT 
Administrator/Clerk/Treasurer 
2340 Egremont Drive, R.R.#5 
STRATHROY, ON.   N7G 3H6 
 
Dear Mayor Bolton and Members of Council: 
 
The purpose of this letter is to address the proposed amendments to the Building Permit Fee By-law.  It is 
our understanding that the proposed fees are proposed to be set at $10,000 for a building permit for a single 
wind turbine.  It is also our understanding that these fees are intended to cover the cost of review and 
inspection by the Chief Building Official (CBO), as well as cover the cost of the Township’s consulting 
engineering review of the building permit drawings. The total building permit fees for the Adelaide Wind 
Energy Centre would be $370,000. 
 
We understand that the above-noted fees do not cover the cost of detailed design engineering review for 
other project infrastructure such as roads, culverts, driveway entrances, etc. and are not intended to cover the 
costs associated damage to municipal roads during construction and delivery.  It is our standard practice to 
enter into a Road Use Agreement with municipalities that require us to repair roads to their previous, or 
better, condition.  We fully intend to enter into such an agreement with the Township of Adelaide-Metcalfe.   
 
NextEra Energy Canada would like the opportunity to review the building permit fees with staff at a more 
comprehensive level to look at ways at which these fees might be reduced, while still ensuring that the 
Township’s interests can be met.  Wind energy project proponents will not be seeking building permits until 
Renewable Energy Approvals are issued, which should allow for an opportunity to review any such changes 
early in the new year.  Based on the information above, we would ask that Council defer any decision to 
amend the Building Permit Fee By-law until further discussion can take place.  In addition, we would formally 
ask that NextEra Energy Canada be added to any notification lists regarding future decisions to amend the 
By-law. 
 
Thank you, 
 
 
 
 
Derek Dudek 
Community Relations 
 
Cc:  Mark Gallagher, TCI Renewables 





 

NextEra Energy Canada, ULC 
 
5500 North Service Road, Suite 205  |  Burlington, Ontario L7L 6W6  |  905 335 4904 

 
 
 
 
March 7, 2012   
 
Fran Urbshott, AMCT 
Administrator/Clerk/Treasurer 
2340 Egremont Drive, R.R.#5 
STRATHROY, ON.   N7G 3H6 
 
Dear Ms. Urbshott: 
 
The purpose of this letter is to provide you with information regarding the decommissioning requirements in 
place for our Adelaide Wind Energy Centre project.  I can confirm that we do in fact have a contractual 
obligation to our landowners to remove all project infrastructure from their lands.  In addition, the 
requirements for approval from the Province include a requirement for decommissioning.  I will further 
explain both of these components in an effort to alleviate any concerns the Township may have respect to 
decommissioning. 

Landowner Contracts 

Given the timing of your request I am unable to provide you with a copy of the clause from our landowner 
agreements, but will endeavor to obtain this for your review.  However, I would stress these are commercial 
agreements between two private parties and that for competitive reasons we do not normally share such 
information in the public realm.  Having said that, to date we have not received any complaints from our 
landowners regarding the decommissioning responsibilities outlined in our agreements, and feel strongly that 
our landowners are satisfied that they will not be held responsible for costs or liability associated with 
decommissioning. 

Renewable Energy Approval 

As part of our Conestogo Wind Energy Centre, the REA that was recently received for that project outlined 
several conditions of approval related to decommissioning.  The verbatim wording of these clauses is 
provided below for your consideration: 

5. The Company shall, at least six (6) months prior to the anticipated retirement date of the entire 
Facility, or part of the Facility, review its Decommissioning Plan Report to ensure that it is still 
accurate. If the Company determines that the Facility cannot be decommissioned in accordance with 
the Decommissioning Plan Report, the Company shall provide the Director and District Manager a 
written description of plans for the decommissioning of the Facility. 

6. The Facility shall be retired in accordance with the Decommissioning Plan Report and any 
directions provided by the Director or District Manager. 

7. The Company shall, at least six (6) months prior to the anticipated retirement date of the entire 
Facility, or part of the Facility, the Company shall contact the Ministry of Agriculture, Food and Rural 
Affairs plans for the decommissioning of the Facility, and follow any directions provided by that 
ministry in respect of the Company’s plans to restore the project location to its previous agricultural 
capacity. 

We would suspect similar conditions to be applied to the Adelaide WEC project based on stakeholder 
comment.  We have submitted our Decommissioning Plan Report to your office (Feb 24) for comment and 
are open to any discussion on the Plan.   



I hope that this information is of use to the Township, and I will continue to pursue more detailed 
information for you with respect to our individual landowner agreements.  Please do not hesitate to contact 
me if you have any questions. 
 
Thank you, 
 
 
 
 
Derek Dudek 
Community Relations 
 





 

NextEra Energy Canada, ULC 
 
5500 North Service Road, Suite 205  |  Burlington, Ontario L7L 6W6  |  905 335 4904 

Minutes 

To/Attention File Date March 29, 2012 

From Derek Dudek Project Adelaide 

  Steno dd 

Subject Meeting Summary / Next Steps - Adelaide Wind Energy Centre 
Township Office, Adelaide-Metcalfe 
March 29, 2012 - 10am 

 

Present Fran Urbshott, Jeff Denomy, Eldon Bryant, Arend Noordhof (Adelaide-
Metcalfe) 
Ben Greenhouse, Derek Dudek (NextEra) 
Chris Scott, Dianne Zimmerman (Suncor) 
Valerie Kitchell (WPD) 

Distribution File 

Item Discussed Action By 

1. Eldon Bryant to prepare RUA with draft available in late June or early 
summer 2012 / Spriet is Twp Enginner / confirmed that there is no 
expiration date on engineered drawings and any permits received in 
advance of construction 

Ad-Met 

2. Limited discussion on CVF due to differences in community support 
models (NEEC wants CVF, Suncor uses existing endowment fund, 
WPD limited in project size so hasn’t considered any such fund) / 
current NEEC CVF still with Twp’s lawyer (Barry Card) for review 
and comment 

Ad-Met   

3. Jeff Denomy confirmed building permits could be submitted all at once 
/ 911 signs would be required at all access roads 

none 

4. Developers to see about forwarding Garrad Hassan presentation on 
decommissioning 

NextEra 

5. Arend Noordhof – concerned that REA covers only basic points on 
emergency response / developers to forward individual EAP’s and set 
up meetings / developers responsible for training 

NextEra 



 







 

NextEra Energy Canada, ULC 
 
5500 North Service Road, Suite 205  |  Burlington, Ontario L7L 6W6  |  905 335 4904 

 
 
 
 
December 19, 2011   
 
Mayor and Members of Council 
c/o Fran Urbshott, AMCT 
Administrator/Clerk/Treasurer 
2340 Egremont Drive, R.R.#5 
STRATHROY, ON.   N7G 3H6 
 
Dear Mayor Bolton and Members of Council: 
 
The purpose of this letter is to address the proposed amendments to the Building Permit Fee By-law.  It is 
our understanding that the proposed fees are proposed to be set at $10,000 for a building permit for a single 
wind turbine.  It is also our understanding that these fees are intended to cover the cost of review and 
inspection by the Chief Building Official (CBO), as well as cover the cost of the Township’s consulting 
engineering review of the building permit drawings. The total building permit fees for the Adelaide Wind 
Energy Centre would be $370,000. 
 
We understand that the above-noted fees do not cover the cost of detailed design engineering review for 
other project infrastructure such as roads, culverts, driveway entrances, etc. and are not intended to cover the 
costs associated damage to municipal roads during construction and delivery.  It is our standard practice to 
enter into a Road Use Agreement with municipalities that require us to repair roads to their previous, or 
better, condition.  We fully intend to enter into such an agreement with the Township of Adelaide-Metcalfe.   
 
NextEra Energy Canada would like the opportunity to review the building permit fees with staff at a more 
comprehensive level to look at ways at which these fees might be reduced, while still ensuring that the 
Township’s interests can be met.  Wind energy project proponents will not be seeking building permits until 
Renewable Energy Approvals are issued, which should allow for an opportunity to review any such changes 
early in the new year.  Based on the information above, we would ask that Council defer any decision to 
amend the Building Permit Fee By-law until further discussion can take place.  In addition, we would formally 
ask that NextEra Energy Canada be added to any notification lists regarding future decisions to amend the 
By-law. 
 
Thank you, 
 
 
 
 
Derek Dudek 
Community Relations 
 
Cc:  Mark Gallagher, TCI Renewables 





From: Dudek, Derek
To: "fran@adelaidemetcalfe.on.ca"
Subject: staff update meeting
Date: Thursday, June 30, 2011 3:28:00 PM

Hello Fran,
We were interested in scheduling a brief meeting with you and your staff to update you on our
Adelaide Wind Farm project, as well as the substation consent application for our Bornish Wind
Farm project.
Could you let me know a couple of possible dates that we might be able to get together over the
next couple of weeks.
 
Derek Dudek| Community Relations Consultant
NextEra Energy Canada, ULC

5500 North Service Road, Burlington, ON L7L 6W6
o:905.335.4904 x18          f:905.335.5731
mobile - 519.318.0237
derek.dudek@nexteraenergy.com
 
 

mailto:/o=FPL/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=DXD0LTC
mailto:fran@adelaidemetcalfe.on.ca
file:////c/derek.dudek@nexteraenergy.com


From: Dudek, Derek
To: "fran@adelaidemetcalfe.on.ca"
Cc: Greenhouse, Ben; "Mark Gallagher"; "brett.oconnor@tcir.net"
Subject: Adelaide WEC
Date: Monday, July 11, 2011 3:19:00 PM
Attachments: Bruce-Milton Contract List - July 4 2011.pdf

Hello Fran,
I understand you spoke with Brett at TCI last week about he contract offer we received for the
Adelaide Wind Energy Centre project.  Attached is a list (see No. 11) of the projects that were
offered contracts last week  and the link below is to the OPA's news release.
 http://fit.powerauthority.on.ca/projects-enabled-bruce-milton-transmission-line-offered-
contracts
 
We would very much like to meet with staff to give them an update on this project, particularly
now that there is news of a contract to sell power to the grid. 
 
Could you get back to me with a couple of dates that would work for your staff.   If possible, we
could meet this Wednesday the 13th, understanding that might be too short notice.
 
If you have any questions, please do not hesitate to contact me.
 
Take care,
 
 
Derek Dudek| Community Relations Consultant
NextEra Energy Canada, ULC

5500 North Service Road, Burlington, ON L7L 6W6
o:905.335.4904 x18          f:905.335.5731
mobile - 519.318.0237
derek.dudek@nexteraenergy.com
 
 

mailto:/o=FPL/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=DXD0LTC
mailto:fran@adelaidemetcalfe.on.ca
mailto:Ben.Greenhouse@nexteraenergy.com
mailto:mark.gallagher@tcir.net
mailto:brett.oconnor@tcir.net
http://fit.powerauthority.on.ca/projects-enabled-bruce-milton-transmission-line-offered-contracts
http://fit.powerauthority.on.ca/projects-enabled-bruce-milton-transmission-line-offered-contracts
file:////c/derek.dudek@nexteraenergy.com
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From: Dudek, Derek
To: "fran@adelaidemetcalfe.on.ca"
Cc: mark.gallagher@tcir.net; Greenhouse, Ben
Subject: meeting w/ NextEra
Date: Wednesday, July 20, 2011 11:23:00 AM

Hi Fran,
I can't remember where we left off with trying to schedule a meeting with staff to discuss our
Bornish and Adelaide projects?
I believe you were having trouble pinning down Bill Green, and I don't have anything in my
calendar.
 
You can call me on my mobile to discuss.
 
Derek Dudek| Community Relations Consultant
NextEra Energy Canada, ULC

5500 North Service Road, Burlington, ON L7L 6W6
o:905.335.4904 x18          f:905.335.5731
mobile - 519.318.0237
derek.dudek@nexteraenergy.com
 
 

mailto:/o=FPL/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=DXD0LTC
mailto:fran@adelaidemetcalfe.on.ca
mailto:mark.gallagher@tcir.net
mailto:Ben.Greenhouse@nexteraenergy.com
file:////c/derek.dudek@nexteraenergy.com


From: Dudek, Derek
To: "fran@adelaidemetcalfe.on.ca"
Cc: Greenhouse, Ben
Subject: minutes
Date: Thursday, July 28, 2011 2:00:00 PM
Attachments: minutes_adelaide_ad-met2011-07-20.pdf

Hello Fran,
Attached are minutes from our July 20, 2011 meeting for your review.  Please let us know if there
are any omissions or required revisions.
I should be able to address the action items in short order.

mailto:/o=FPL/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=DXD0LTC
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NextEra Energy Canada, ULC 
 
5500 North Service Road, Suite 205  |  Burlington, Ontario L7L 6W6  |  905 335 4904 

Minutes 

To/Attention Attendees / File Date July 21, 2011 

From Derek Dudek Project Bluewater & Goshen 

  Steno dd 

Subject Meeting Summary / Next Steps - Bluewater & Goshen Wind Energy 
Centres 
County Office, Goderich 
July 19, 2011 - 2pm 

 

Present Fran Urbshott, Jeff Denomy, Brandon Flewelling, Mayor David Bolton, Cllr 
Adrian DeBruynt, Cllr Nick Stockman, Cllr Kurtis Smith (Adelaide-Metcalfe) 
Ben Greenhouse, Derek Dudek (NextEra) 

Distribution Huron County 
File 

Item Discussed Action By 

1. NextEra provided background on company, relationship with TCI 
Renewables, Bornish substation application, and Adelaide WEC 
project, as well as update on July 4, 2011 OPA FIT contracts 
announcement  

None 

2. County expressed concerns over size and location of substation at 
Keyser.  NextEra to explore reduction in size and placement further 
from ROW 

NextEra   

3. NextEra to prepare information package on stray voltage mitigation 
measures for Council and public 

NextEra 

4. NextEra to prepare assessment valuation of project for Fran Urbshott NextEra 

5. NextEra to prepare community vibrancy fund agreement, road use 
agreement in draft form for staff.  Note: council concerns over structure 
of community vibrancy fund agreement 

NextEra 

6. NextEra to schedule next meeting with Council and staff when layout 
and roads/collector system is ready 

NextEra 

 



From: Dudek, Derek
To: "eldon@adelaidemetcalfe.on.ca"
Cc: "fran@adelaidemetcalfe.on.ca"
Subject: unopened road allowances
Date: Thursday, September 15, 2011 3:29:00 PM
Attachments: Adelaide LRO Results.pdf

Hello Eldon,
Attached is a drawing done up the unopened road allowances in question.  We were hoping to
locate some access roads along portions 1 (closed road allowance) and 2 (northerly unopened
lane) and were wondering if that would be something that the Township would be amenable to.
 
Derek Dudek| Community Relations Consultant
NextEra Energy Canada, ULC

5500 North Service Road, Burlington, ON L7L 6W6
o:905.335.4904 x18          f:905.335.5731
mobile - 519.318.0237
derek.dudek@nexteraenergy.com
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